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ALLOCATION FOR ADDITIONAL FUNDS

FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-01-06

RECOMMENDATION

The Department recommends that the California Transportation Commission (Commission) approve the

following Resolution.

FINANCIAL RESOLUTION

Resolved, that $1,800,000 be allocated from Items 2660-301-0042 and 2660-301-0890 of the Budget
Act of 1999 to provide additional funds for the project on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $1,800,000 of additional State and Federal funds for one (1) previously

approved project listed below:

Original

Vote/G11 Award
Project Dist-Co-Rte Amount Amount

Current Current Revised Total
Budget Allocation  Budget Increase
Amount Revision Amount Vote/Award

1 07-LA-710  $18,335,000 $21,120,000 $21,120,000 $1,800,000 $22,920,000 25%V
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location Item # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
1
$1,800,000 In the City of Long Beach between Pacific 1384U1
Department of Coast Highway (Route 1) and Route 405. 0191M
Transportation Rehabilitate roadway and upgrade 1999/00
Los Angeles guardrails. 301-0042 $2,420,000 $207,000 $2,627,000
07S-LA-710 301-0890 $18,700,000 $1,593,000 $20,293,000
6.8/12.0 Supplemental funds are needed for 20.20.201.120
ongoing project. SHOPP $21,120,000 $1,800,000 $22,920,000
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PROJECT DESCRIPTION AND LOCATION

This project is in Los Angeles County on Route 710 between the Pacific Coast Highway (Route 1) and
Route 405, approximately 3 miles in length. The work involves pavement rehabilitation using a Longer
Life Asphalt Concrete (AC) strategy, including median and shoulder reconstruction, replacement of the
median metal beam guard railing with concrete barrier, construction of maintenance pull outs, and minor
textured AC work at selected locations. The rehabilitation strategy is to crack, seat and overlay the
existing pavement with 8 inches of Longer Life Asphalt Concrete topped by 1” of open graded
rubberized AC wearing surface. The full structural section will be replaced at four overcrossing
locations to maintain standard vertical clearances.

FUNDING STATUS
The project was programmed in the 2000 SHOPP for $13,348,000 for construction in the 1999/2000
Fiscal Year. The project was voted in July 2000 for $18,335,000. A supplemental allocation of
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$2,785,000 was made in January 2001 to award the project for $21,120,000. This request for $1,800,000
will increase the project’s budget to $22,920,000, which represents an increase of 25% over the original
voted amount for this contract.

BACKGROUND

A project to rehabilitate Route 710 between Pacific Coast Highway (Route 1) and Long Beach
Boulevard was first proposed in October 1993. The original scope of work at that time was
rehabilitation of the Portland Cement Concrete (PCC) pavement and widening of right shoulders from 8-
foot to the standard 10-foot width from Route 1 to Long Beach Boulevard. In March 1997, the original
project and a median barrier upgrade project were combined into one project with a total estimated cost
of $13,348,000.

In September 1998, the Department’s Pavement Design Office proposed this project as a pilot project for
Asphalt Concrete Longer Life Pavement (ACLLP). A committee composed of members from the
Department, University of California at Berkeley, and Asphalt Industry conferred on the overlay strategy,
constuctability and traffic handling for this pilot project. Because the ACLLP strategy has a higher
initial cost, the limits of the project were reduced and the eliminated work will be completed in a
separate future contract.

REASON FOR INCREASE

The Contractor encountered asbestos materials while working in the center median. The asbestos
material is not naturally occurring, but was placed with the fill material when initially constructed. An
additional $700,000 is needed to compensate the contractor for disposing of this material, which is now
considered contaminated.

This portion of the Long Beach Freeway serves as a major link for vehicles and truck traffic between the
Port of Long Beach and the entire Los Angeles area. Due to concerns related to traffic delay and
congestion during construction, an additional $450,000 is needed to expand the services provided in the
Public Awareness Campaign. Initially, $50,000 was budgeted for one weekend closure; however, nine
additional weekend closures are needed to ensure minimum disruption for the traveling public.

Due to heavy truck traffic, the existing pavement has deteriorated and additional Portland Cement
Concrete pavement slabs need to be replaced to protect traffic now and provide a better foundation for
the asphalt concrete. An additional $250,000 is needed to compensate the contractor for this work.

An additional $250,000 is needed to restore the contract’s contingency balance to 5% of the remaining
work, and $150,000 is needed for aesthetic treatment on the concrete median barrier to address
community concerns.
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FUNDING OPTIONS

OPTION A: Approve the Department’s request for $1,800,000 to allow the project to be completed.

OPTION B: Deny this request and direct the Department to complete the contract within the current
allocation. The Department considered this option, and determined that denial of this
request will most likely result in some work not being completed and/or claims by the
contractor. The future costs to resolve these issues would most likely be greater than the
current request.

RECOMMENDED OPTION
The Department recommends OPTION A as presented above for $1,800,000, to allow this project to be
completed.
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